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RECOMMENDATION:

The California Department of Transportation (Department) recommends that the California
Transportation Commission (Commission) approve this allocation request.

ISSUE:

Attached is a Vote List for six Traffic Congestion Relief Program (TCRP) project allocation
requests to “reallocate” $12,456,000 in previously allocated TCRP funds for the projects identified.

BACKGROUND:

On September 28, 2000, the Commission adopted the TCRP Guidelines (Guidelines) under
Resolution G-00-23. Section 3.3 of the Guidelines outline states allocated TCRP funds be available
for expenditure and reimbursement for up to five years after the date of the allocation.

TCRP funding is derived from Proposition 42. However, this funding was partially suspended in

FY 2003-04 and fully suspended in FY 2004-05 in response to the fiscal crisis experienced by the
State at that time. In response to the future availability of TCRP funds being in doubt, both applicant
and implementing agencies decelerated the expenditure rate of some projects and/or in some cases
suspended all activities pending future funds becoming available. In FY 2005-06, Proposition 42
funds were restored and projects are once again proceeding.

Initial allocations of TCRP funds were made beginning in September 2000. The unspent portions of
those early allocations started to expire in September 2005. Projects ready to continue are at risk of
further delays and incurring higher costs if these expiring allocations are not reallocated.
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The following are six projects ready to proceed and will continue to need the remaining balance of
previously allocated TCRP funds otherwise set to expire at the end of April 2006:

e $33,000 — Project #9.2 — Capitol Corridor; Emeryville Station Track and platform
improvement.

e $1,904,000 — Project #62 — Route 91; add HOV lanes through downtown Riverside,
Adams Street to Route 60/215 junction.

¢ $5,610,000 — Project #78 — East Village Access; improve access to light rail from new
in-town East Village development in San Diego County.

¢ $163,000 — Project #84 — Route 52; build four miles of new six-lane freeway to
Santee, Mission George to Route 67 in San Diego County.

e $4,402,000 — Project #86 — Route 905; build new six-lane freeway on Otay Mesa,
Route 805 to Mexico Port of Entry in San Diego County.

e $344,000 — Project #98 — Peach Avenue; widen to four-lane arterial in Fresno County.

Approval of this reallocation request extends the availability of the TCRP funds, allowing the six
TCRP projects identified above to continue to expend funds beyond the current five-year time limit.

Justification:

TCRP #9.2
The remaining $33,000 is to be transferred to Project #9.4 — Capitol Corridor; Oakland to San Jose
intercity track improvements for Construction in order to provide a deliverable segment.

TCRP #62

Due to extensive community impacts regarding potential right-of-way acquisition in the downtown
Riverside area, a Value Analysis study was conducted to develop alternatives to minimize impacts. In
addition, the project limits were extended. PA&ED is near completion and it is anticipated that the
Environmental Document will be approved by FHWA in June 2006.

TCRP #78

The delay in utilizing the TCRP funds is that, due to the uncertainty in the TCRP program over the
past few years, contracts originally planned for TCRP funds were instead budgeted with more secure
sources of funds. The last piece of this project, City College, is now ready for construction. The
contract was advertised and bids have been opened. A protest has been filed by the second lowest
bidder, which is delaying the award. The current schedule now calls for completion of this contract
by February 2007, but the protest could push completion to Spring 2007. The TCRP expenditure
deadline is December 2006. Completion of this contract will fully expend all remaining TCRP funds.

TCRP #84

Though right-of-way acquisition has been completed, a number of water and sewer utility relocations
are still underway. The City of Santee is administering the utility relocation through Coop agreement
with the Department and the work is anticipated to be complete by October 2006.
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TCRP #86

TCRP funds are being used as a State match to purchase the necessary Right of Way, with twelve
parcels involving TCRP funds in the condemnation process. Though the TCRP funds have been
committed in offers, not all the offers have been accepted. The funds must remain in reserve until all
transactions are finalized and the condemnation process completed.

TCRP #98

The project was initially suspended early 2003 in response to the State’s fiscal crisis as it seemed
that there was no opportunity for project completion due to both the uncertainty of future TCRP
funding and limited Agency funds available. Based on the projection of future TCRP funding being
available, the project has been reinitiated.

FINANCIAL RESOLUTION:

Resolved That:
The project(s), as component phases or in their entirety, appear under Government Code Section
14556.40(a) and are entitled to participate in this allocation amendment.

Reimbursement of eligible costs is subject to the policies, restrictions and assurances as set forth in
the Commission’s policy for allocating, monitoring, and auditing TCRP projects, and is governed by
the terms and conditions of the Fund Transfer Agreement, Program Supplement or Cooperative
Agreement, and subsequent amendments to the same if required, as executed between the
Implementing Agency and the Department.

Attachment
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2.6 Mass Transportation Financial Matters

Project #
Allocation Amount
Implementing Agency
District-County

BREF # and Project Description
Description of Allocation

Total
ltem # Allocation
Program Code Amount

Resolution TFP-06-08

$33,000
Capitol Corridors Joint

2.6e.(1) Traffic Congestion Relief Program Re-Allocations
1

Project #9.2 — Capitol Corridor; Emeryville Station Track and
platform improvement.

Chapter 91 of
the Statutes of

Powers Authority 2000
04 — Regional Provide added capacity and improved operational benefits for freight and
passenger trans to bypass passenger trains into and out of the 889-3007 $33,000
Emeryville Station. 30.20.710.010
Re-allocate $33,000 in previously allocated TCRP funding for Plans,
Specifications, and Estimates.
2
$1,904,000 Project #62 — Route 91; add HOV lanes through downtown Chapter 91 of
Riverside County Riverside, Adams Street to Route 60/215 junction. the Statutes of
Tranqunqtlon 2000
Commission Widen roadway and re-stripe entire corridor for HOV lane in each
08 — Riverside direction to increase freeway capacity to reduce congestion and improve 889-3007 $1,904,000
traffic operations in the City of Riverside. 20.10.710.870
Re-allocate $1,904,000 in previously allocated TCRP funding for Project
Approval and Environmental Documentation.
3
$5,610,000 Project #78 — East Village Access; improve access to light rail from Chapter 91 of
Metropolitan Transit  pew in-town East Village development in San Diego County. the Statutes of
System 2000
11— San Diego Construct station platform improvements; double tracking; passenger
amenities; track realignment, and landscape work at and between four 889-3007 $5,610,000
existing light rail stations in downtown San Diego. 30.10.710.010
Re-allocate $5,610,000 in previously allocated TCRP funding for
Construction.
4
~$163,000 Project #84 — Route 52; build four miles of new six-lane freeway to Chapter 91 of
California Department  santee, Mission George to Route 67 in San Diego County. the Statutes of
of Transportation 2000
11 - San Diego Construct a six-lane freeway with a median that will allow for future HOV
lanes. The new Route 52, connecting from Route 125 to Route 67, will 889-3007 $163,000
reduce congestion on Interstate 8. 20.10.710.870
Re-allocate $163,000 in previously allocated TCRP funding for Right of
Way.
5
_$4,402,000 Project #86 — Route 905; build new six-lane freeway on Otay Mesa, Chapter 91 of
California Department  Route 805 to Mexico Port of Entry in San Diego County. the Statutes of
of Transportation 2000
11 - San Diego Construct a six-lane freeway from 1-805 to the Otay Mesa Port of Entry
parallel to and roughly 1300 feet to the south of existing Otay Mesa 889-3007 $4,402,000
Road, and include grade separated local access interchanges and a 20.10.710.870
freeway-to-freeway interchange with SR-125.
Re-allocate $4,402,000 in previously allocated TCRP funding for Right of
Way.
6
$344,000 Project #98 — Peach Avenue; widen to four-lane arterial in Fresno Chapter 91 of
City of Fresno County. the Statutes of
06 — Fresno 2000
Widen Peach Avenue to four lanes between Belmont and Butler
889-3007 $344,000

Avenues (approximately 2 miles).

Re-allocate $344,000 in previously allocated TCRP funding for Project
Approval and Environmental Documentation and Plans, Specifications,
and Estimates.

20.30.710.876
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